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August 22, 2019

Purpose:

Several key actions, deployed throughout each individual Set-Up, represent elements critical to
the success of the abatement project. Ensuring that each of these key actions are properly
executed at the correct time in the abatement process is essential to ensuring the project
accomplishes the objective of complete removal of all exterior paint, while continuing to ensure
there is no risk to human health or the environment.

Background:

Individual Phase Work Plan Phase One (IPWP-I) received EPA approval on June 17, 2014. The
work included the removal of all exterior paint from Building 13, as well as from the west
elevations of Buildings 10 and 11.

From knowledge gained during this initial phase, several improvements to both engineering and
management controls were identified and implemented during the next phase of work.

Engineering control improvements included the installation of a primary and secondary
containment system within the interior spaces adjacent to abatement work, the use of a self-
purging dust collection system, and a more robust approach to sandblasting operations.

Management control improvements included refinements in air sampling and dust monitoring
protocols, as well as enhanced collection and analysis of pre and post abatement wipe samples.

IPWP-lla was approved by the EPA on July 11, 2016. The improvements discussed above were
incorporated during the Phase lla work, which consisted of the complete removal of exterior
paint from the south elevation of Building 15. During the course of the Building 15 work,
additional, in-depth testing (wipe sampling and air monitoring) was conducted to validate the
efficacy of the improved controls.

Based on the strong, positive results from the complete body of testing performed in both
phases, the EPA has provided new guidance for the control and management of Rainier’s interior
spaces during our remaining abatement work. The guidance streamlines the particulate
monitoring process, while simultaneously enhancing the analysis of settled dust, through
rigorous pre and post abatement wipe sampling. A graphic depiction of this process, or
flowchart, is included as Attachment One of this document, titled Rainier Commons Abatement
Project — Interior Protection Process.

The remaining abatement work to be performed on the Rainier campus is documented in IPWP
llb and IPWP Ill. IPWP-IIb describes paint removal work on limited portions of Buildings 6, 7, 8,

RCLLC 0010271



9, and 10. IPWP Ill covers exterior paint abatement for the remainder of the campus, as well as
including final touch-up work on the interior, 6% floor stairwell of Building 6.

In order to minimize disruption to tenant activities, as well as optimizing manpower and
equipment, the remaining abatement work (IPWP Ilb and Ill) will be performed in a series of small
“Set-ups”, each representing a complete, stand-alone abatement operation. Each Set-up will
consist of four sub-processes: Mobilization, Abatement, Verification, and Demobilization.

Application:

Requirements and expectations for the successful completion of each of these sub-processes are
found throughout the various Exhibits contained within the IPWP IllIb and lll plans, as well as the
Rainier Commons Work Plan (The Plan), revised July 25, 2013, and the Risk-Based Disposal
Approval (RBDA), dated December 18, 2013, with its Amendments. Industry Best Management
practices were also considered in the absence of other project documentation.

Based on these requirements, a series of checklists and worksheets have been developed to
assist in verifying process compliance and to further serve as project documentation of
completion of each Set-up. Collectively, they will represent the technical documentation and
records from which the final project Close-Out Report will be developed.

Each Set-up will include the following worksheet and checklists as a permanent exhibit in the
project final Close-Out Report:

Interior Space Assessment, Protection, and Inspection Checklist (Attachment 2): Ensures that
possible points of blasting media intrusion into adjacent interior spaces are identified, mitigated,
and/or protected prior to abatement operations. Describes the inspections and safeguards
utilized during daily abatement operations. Documents the required post-abatement
assessment, breakdown and cleaning of each tenant space affected by each Set-up.

Inventory of Set-up Specific Conditions (Attachment 3): Based on the knowledge of campus
conditions, previous abatement experiences, and Best Management Practices, this checklist
provides guidance for the identification and protection of the many unique conditions associated
with each Set-up. The checklist will be utilized by the Abatement Contractor, Rainier Commons,
and NVL Laboratories; to ensure adequate protective measures are in place for each new Set-up.

Negative Air Machine (NAM) Worksheet (Attachment 4): The Excel spreadsheet provides an
expeditious means of determining the quantity of NAMs required for each Set-up. By entering
the square footage of the exterior surface included in any given Set-up, the spreadsheet will
provide the total number of NAMs needed to supply four total air exchanges per hour. Note:
during active blasting operations, negative air for the containment enclosure is supplied through
the use of a stand-alone dust collection machine. Upon completion of daily blasting operations,
the NAMs are energized to provide sufficient negative air to meet project requirements (-0.02").
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Observation Checklist and Completion Report (Attachment 5): This checklist provides a summary
of the implementation of critical engineering and management controls implemented for each,
individual Set-up. Critical aspects of the mobilization, abatement, assessment, and breakdown
processes are identified, as well as completion dates and person(s) making each observation. The
checklist also identifies (by date) when photographs, daily field notes were generated for each
Set-up, as well as active blasting dates and the dates when visual inspection of interior
containment structures was performed. Photographs and daily field notes for all remaining
Phases will be collected into weekly files and made available electronically upon the completion
of each Set-up.
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